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DENALI COMMISSION
510 L Street, Suite 410
Anchorage, Alaska 99501
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Award Number 01490-02

Award Title

Bulk Fuel Upgrades - Togiak, Alaska

Performance Period | pecember 14

, 2015 through December 31, 2018

Authority CFDA Number Recipient Organization & Address
112 Stat 1854
90.100 ALASKA VILLAGE ELECTRIC COOP INC
4831 Eagle St
Anchorage, AK 99503-7431
Denali Commission Finance Phone: 907-565-5358
Officer Certification Recipient DUNS # 044597615 TIN # 920035763
Cost Share Distribution Table
) New Funding Prior Period Funding
Accounting Code = — = = — = Total
Denali Commission | Other Contributors || Denali Commission | Other Contributors
95670000 ($1,506,609.00) $4,830,400.00 $3,323,791.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
AVEC ($370,391.00) $1,119,600.00 $749,209.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
Total ($1,506,609.00) ($370,391.00) $4,830,400.00 $1,119,600.00 $4,073,000.00

This Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission constitutes an obligation of federal funding.

Signature of Authorized Official - Denali Commission

Electronically Signed

Typed Name and Title
Mr. Jay Farmwald
Director of Programs

Date
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AWARD ATTACHMENTS

ALASKA VILLAGE ELECTRIC COOP INC 01490-02

1. Amendment #2
2. Budget and Funding Summary



Financial Assistance Award 1490
Between the Denali Commission and Alaska Village Electric Cooperative
For Bulk Fuel Upgrades — Togiak, Alaska
Amendment 2

All changes to the award conditions are noted below.

1. Budget and Funding Amount

The bids received for the construction of the bulk fuel upgrades were lower than originally
anticipated. This amendment decreases funding by $1,877,000 ($1,506,609 of Commission
funding previously provided for construction via Amendment 1 and removes $370,3910f AVEC
match funding required for the Commission construction funding). Replace the Original Budget
and Funding Summary with the new Budget and Funding Summary dated 11 July 2017.

There are no other changes to the original Financial Assistance Award.




Award 1490 - Amendment 2

Bulk Fuel Facility Upgrade - Togiak, AK

Budget and Funding Summary

11 July 2017

BUDGET
Line Item Pro;i/ded AVEC BFU City BFU TNL Pad Amount Basis/Notes
1 Planning and Design
2 Project Management AVEC $23,000 |20 hrs/mo @ $100/hr
3 PM Travel AVEC $2,000 1 trip
4 Design and Permitting CRW $282,204 |Final contract amount
5 Subtotal $307,204
6 Construction
7 Mob/Demo Contractor $313,672 $156,388 $470,060 |Construction Contract Bid Amount
8 Gravel Pad Contractor $220,000 $80,000 $280,000 $580,000 |Construction Contract Bid Amount
9 Owner Supplied Materials AVEC/City $530,760 $88,460 $619,220 [Tanks procured directly by AVEC
10 |All Other Construction Contractor $1,086,750 $778,550 $1,865,300 |Construction Contract Bid Amount + 15% Contingency Estimated by AVEC
11 |Project Management AVEC $30,000 $19,000 $49,000 |AVEC Estimate
12 PM Travel AVEC $5,000 $3,500 $8,500 3 -5 trips
13 |Construction Administration CRW $112,328 $20,787 $133,115 |CRW Contract
14  |AVEC Labor - Commissioning AVEC $20,000 $20,000 200 hours @ 100/hour
15 Subtotal $3,745,195
10% of lines 2, 3, 11, 12, an 14; 10% of first $25,000 of lines 4 + 13; 10%
16 |AVEC Indirect Costs ° $20,250 of first $25,000 of lines 7, 8, 9, and 10
17 Total $4,072,649
18 Rounded $4,073,000
Additional Notes
a. AVEC does not have a federally negotiated indirect rate; use the 10% de-minimus rate in 2 CFR 200.414
FUNDING
Award
Line Source or Amount Notes
Reference
19  |Denali Commission 1490 $330,000 |Original 1490 Award for planning and design
20 |Denali Commission Amend 1 $4,500,400
DC De-ob: 100% of Design and Indirect Cost De-ob + 80% construction de
21 Denali Commission This Action -$1,506,609 |ob including rounding in Amend 1 total
22 Subtotal $3,323,791
23 Construction Match Amend 1 $1,119,600 |Amendment 1 for Construction
AVEC De-ob: 20% of construction de-ob including rounding in Amend 1
24  |AVEC Construction Match This Action -$370,391 |total
25  |Construction Match This Action $463,702 $229,337 $56,000 $749,039 |20% of Line 15
26 Total Funding Available As Of This Action $4,072,830
27 Rounded $4,073,000




